East Lake Sammamish Master Plan Trail

South Sammamish Segment A
Weekly Construction Update
Schedule of Construction Activities
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Week beginning May 15™, 2017

Week of 5/15:

= Sta 223+50 — Continue installation of Wall #2

= Sta 223+50 — Continue installation and backfill of Wall #3

= Sta 223+20 - Installation of Wall #9

= Sta 223+50 - Installation of cap blocks on Walls 6,5,4,3,2

= Sta 250+00 — Begin installation of infiltration trenches

= Sta 244+20 — 284+66 — Begin subgrade preparation for
shoulder

= Sta 244+00 — 247+00 — Excavation for trail grade

= Sta 41+00 — 42+00 — Excavation for trail grade

= Sta 219+00, 225+00 — Mitigation site silt fence installation
and brush removal

= Sta 236+00, 245+00 — Mitigation site silt fence installation
and brush removal

= Sta 236+00 — Rest area subgrade and base preparation

= Sta 250+00 - Infiltration trench excavation and installation
working North

= Sta 234+05 — Installation of chain link fence

Chain link fence post installation behind the concrete

channel

Chain link fence post installation above gravity block wall
#8

Week of 5/22:

Sta 223+50 — Continue installation of Wall #2

Sta 223+20 - Installation of Wall #9

Sta 223+50 — Installation of cap blocks on Walls 6,5,4,3,2

Sta 239+00 — Finish installation at Wall #7

Sta 250+00 — Begin installation of infiltration trenches

Sta 244+20 — 284+66 — Begin subgrade preparation for

shoulder

= Sta 261+00 — 264+00 — Excavation for trail grade and
installation of CSBC road base

= Sta 223+00 — 234+00 — Excavation for trail grade and
installation of CSBC road base

= Sta 219+00, 225+00 — Mitigation brush removal and weed
control

= Sta 236+00, 245+00 — Mitigation brush removal and weed
control

= Sta 236+00/250+50 — Concrete installation at rest stops

= Sta 250+00 - Infiltration trench excavation and installation
working North

= Sta 234+05 - Installation of chain link fence

Over 3100 linear feet of chain link fencing will be installed as part of the East Lake Sammamish Trail South
Sammamish Segment A project!




East Lake Sammamish Master Plan Trail
South Sammamish Segment A

Weekly Construction Update
Schedule of Construction Activities
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Week beginning May 15, 2017

Week of 5/29:

Sta 250+00 — Continue installation of infiltration trenches

Sta 244+20 — 284+66 — Begin subgrade preparation for

shoulder

Sta 234+00 — 239+00 — Excavation for trail grade

Sta 234+00 — 239+00 — Installation of CSBC trail base

Sta 229+00 — Mitigation brush removal and weed control

Sta 216+87 — Begin fine grading of trail

Throughout project — Begin installation of rockeries at driveways
Sta 234+05 — Installation of chain link fence

Workers safely installing chain link fence post installation
within SEW Wall #5.

Construction Notes:

The chain link fence installed throughout East Lake Sammamish Trail Segment A project is 48-inch tall black
coated chain link fencing. The fencing is installed above steep slopes and block walls to provide safety to trail
users. The color and type of fencing matches the Issaquah, North Sammamish, and Redmond section!

Project Contacts
Hotline: 1-888-668-4886
Email; ELST@kingcounty.gov

Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing
The East Lake Sammamish Corridor!



mailto:ELST@kingcounty.gov
http://www.kingcounty.gov/eastlakesammamishtrail

